

Special Mammoth Alert from Dr. Roger L. Cory

September 2, 2008

We recognize that some of you have not yet received your checks and Partner letter for July's production. They were mailed on Thursday & Friday last week. In that letter, we promised you that we would be updating you regarding the last few remaining steps on the Appalachian Children's Home property (ACH) prior to putting your gas wells online.

We wanted you to know that we have received word from our field staff and Delta Natural Gas that the gas tap infrastructure has been completed. They arrived at the gas tap on Friday to install the structural work needed to bring gas to market. Delta is back today continuing the installation procedures. They are expected to complete their task this week. Concurrently, we have contacted a qualified electrician to wire and calibrate our new ACH compressor and gas processing units.

You have been the most patient and understanding Partnerships that any production company could ask for, although it should be noted that despite all of the unforeseeable setbacks we have endured together, (believe it or not) we are still ahead of the average time for infrastructure building and gas to market based upon Appalachian standards.

We will be contacting you again shortly once the testing and certification of our gas lines is underway. Thank you for your patience as we take our last steps toward the promised land of gas production.

