

Mammoth Special Alert

January 12, 2009

Dear *Mammoth Destiny* Participants:

We have begun drilling your project on the Browning Lease. All equipment was moved to the #14 well in your Partnership materials. This well has now been spudded and full drilling operations are currently ongoing. It is expected that we will reach TD (Total Depth) in six to ten days depending upon any unique structural issues we encounter during this process. To date, all of the wells on this property have exceeded our expectations. We are hopeful that this trend will continue with *Destiny* wells.

Please be reminded that since we have taken extra time over the last few months to design and install our gas production system on this property, we will have the opportunity of getting your wells into production as they are drilled, stimulated and prepared for gas distribution. We are hopeful that this will allow Partnership revenues to come to you as they are completed rather than having to drill and complete all of the wells before we can begin harvesting any natural gas. This will be the first time in our history with natural gas that we have had this opportunity and we are excited about being able to provide this extra measure of service for you.

Please be advised that in order to contract with our drill company and their experienced crew, we had to agree to allow them to complete the final stages of a previous drilling engagement after drilling our well has been completed. They will then return to our lease in order to begin drilling the remainder of our wells. They have agreed to charge us no additional money for set-up and/or breakdown and transportation of their equipment due to this delay. But we did want to get started as soon as possible, so we agreed to allow them this brief interlude between drills.

Soon I hope to report to you a great deal of drilling success from our efforts. We have every expectation that this property will yield consistently excellent results and production revenues. Here's wishing all of us the very best of success as our finalization of the drilling and soon production phases of the Browning Lease expands in 2009.

